

## Mount Holyoke College Campus Conversion | Logistics Plan - Skinner Green July 29, 2024







Mount Holyoke College Campus Conversion | Logistics Plan - Porter Hall July 29, 2024





#### **ITEMS TO CONSIDER**

- Construction areas shown in red will be fenced off until 8/30/24. - Brigham and Porter Work Continue through 8/30/24 - Blanchard / Porter Hill crossing, Temporary walkway setup between Ciruti Center and **Skinner Green** 

### **LEGEND**

Accessible Door

Construction Area - Thru 8/30

Construction Area 7/2-8/10

**Open Door** 


Road Closed

Road Open

Walkway Closed

Walkway Open

# Mount Holyoke College Campus Conversion | Logistics Plan - Mary Woolley Hall July 29, 2024





#### **ITEMS TO CONSIDER**

Construction areas shown in red will be fenced off until 8/30/24.
One lane of Woolley Cir to remain open, Closed to thru traffic

#### LEGEND

Accessible Door

Construction Area - 7/11 - 8/21

Construction Area 7/22-8/21

Construction Area 7/22- TBD

Emergency Exit Only

No Thru Traffic

Open Door

Road Closed

Road Open

Walkway Closed

Walkway Open